
APRIL 2021
LENDER PRESENTATION
Welcome to the April 2021 HS1 Ltd, Lender Presentation.

HS1’s CEO and CFO will commence the presentation shortly. Please note the following 
presentation protocol;

• This presentation will be recorded.

• Please remain on mute during the presentation.

• Questions will be addressed during the Q&A section at the end of the presentation.

• Please address any questions directly to the ‘HS1 (Q&A)’ attendee by using the chat 

function, or raise your virtual hand, you will then be asked for your question. Please 

unmute yourself to ask your question, remembering to put yourself back on mute 

when finished.

• Questions will be taken post presentation via email.

• The session will finish promptly at 15:00hrs
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Disclaimer
This presentation has been prepared solely for the use of providing an update to HS1 Limited’s (the “Company”) secured creditors on 21 April 2021 (the “Presentation”). The Presentation is strictly confidential to the 
recipient. By viewing this Presentation, you shall be deemed to have confirmed and represented to us that you have understood and agree to the terms set out herein. This Presentation does not constitute or form 
part of and should not be construed as, an offer to sell or issue or the solicitation of an offer to buy or acquire securities of the Company, its subsidiaries, holding companies and subsidiaries of such holding 
companies (the “Group”) in any jurisdiction or an inducement to enter into investment activity or any transaction. No part of this Presentation, nor the fact of its distribution, should form the basis of, or be relied on in 
connection with, any contract or commitment or investment decision whatsoever. 
This Presentation is made to and is directed only at persons in the United Kingdom having professional experience in matters relating to investments who fall within the definition of "investment professionals" in 
Article 19(5) of the Financial Services and Markets Act 2000 (Financial Promotions) Order 2005 (the "Order"), and to those persons to whom it can otherwise lawfully be distributed (such persons being referred to as 
"relevant persons"). The Presentation does not constitute an invitation to the public to subscribe for or purchase securities in any company and is not a prospectus within the meaning of the Regulation (EU) 
2017/1129 (the “Regulation”) or the national legislation or regulations of any other Member State of the European Union (a “Member State”) or the UK. It has not been prepared in accordance with the Regulation on 
prospectuses or any measures made under the Regulation or the laws of any Member State or European Economic Area (“EEA”) treaty adherent state that has implemented the Regulation or those measures. It has 
not been reviewed, prior to its being issued, by any regulatory authority in the UK or in any other Member State or EEA treaty adherent state. This Presentation may not contain all the information required where a 
document is prepared pursuant to the Regulation or those laws. The Group has not authorised or approved or taken any action or steps in any jurisdiction in connection with any offer or invitation by any person to 
the public to subscribe for or purchase any securities. 
This Presentation is made to the current holders of private placement notes issued by High Speed Rail Finance PLC, each of whom represents that it is an “Accredited Investor” (as defined in Rule 501(A)(1), (2), (3) or 
(7) of Regulation D of the Securities Act of 1933 or a “Qualified Institutional Buyer” (as defined under Rule 144A of the Securities Act) and has purchased the said private placement notes for its own account or for the 
account of one or more Accredited Investors or Qualified Institutional Buyers (the “PP Investors”), and other than to such PP Investors, neither the Presentation nor any copy of it may be taken or transmitted into the 
United States of America, its territories or possessions, or distributed, directly or indirectly, in the United States of America, its territories or possessions. Any failure to comply with this restriction may constitute a 
violation of U.S. securities laws. The Presentation is not an offer of securities for sale in the United States. The Company has not registered and does not intend to register any offering of any securities in the United 
States or to conduct a public offering of any securities in the United States. 
Statements, projections and forecasts in this Presentation are made with reference to the facts and circumstance existing as at the time of this Presentation. This Presentation does not purport to identify all of the risks 
associated with the Company or the Group and there may be material risks that are currently not considered to be material or of which the Company, the Group and their respective advisors or representatives are 
unaware. This presentation includes forward-looking statements including statements regarding strategies, outlook and growth prospects; future plans and potential for future growth; liquidity, capital resources and 
capital expenditures; growth in demand for products; economic outlook and industry trends; developments of markets; the impact of regulatory initiatives etc.. The forward-looking statements in this Presentation 
are based upon various assumptions, many of which are based, in turn, upon further assumptions, including, without limitation, management's examination of historical operating trends, data contained in the 
Group’s records and other data available from third parties. Although the Company believes that these assumptions were reasonable when made, these assumptions are inherently subject to significant 
uncertainties and contingencies which are difficult or impossible to predict and are beyond its control, and the Group may not achieve or accomplish these expectations, beliefs or projections. Neither the Group, 
nor any of its members, directors, officers, agents, employees or advisers intend or have any duty or obligation to supplement, amend, update or revise any of the forward-looking statements contained in this 
Presentation.
Projections and forecasts inherently involve the risk of uncertainty and unknown events and developments but in the current Covid-19 circumstances these uncertainties are unprecedented. The full extent of the 
economic impact of the outbreak of Covid-19 on the economy, rail travel, the business and operations of HS1 and the train operating companies, retailers, suppliers, contractors and operators is unknown as well as 
the actions and responses of Government and our regulator. This impact, and events and circumstances in the future, could have a material impact on the forecasts included in this Presentation. Nothing contained 
in this Presentation should be taken as a promise or representation as to the future. No representation or warranty, express or implied, is made or given, and no responsibility is accepted, by or on behalf of the 
Company or any of its shareholders, affiliates, directors, officers or employees or any other person as to the accuracy, adequacy, usefulness, completeness or fairness of the information or opinions contained in 
these materials or as to the reasonableness of any assumptions on which any of the information herein is based. The Company shall have no liability to any party for the quality, accuracy, timelines, continued 
availability, or completeness of any information contained in this document. The Company and the Group do not accept any liability whatsoever for any direct, indirect or consequential losses to any person in 
relation to the distribution, or possession or reliance on this Presentation and its contents in contract, tort or otherwise.
The Presentation has been prepared on the basis of our reasonable assumptions as at the time of this Presentation and information relating to base case projections provided by our key train operating             
partner, Eurostar International Limited. Our assumptions are inherently subject to significant uncertainties and contingencies which are impossible to predict and are beyond our control.



Business and 
Industry Update

Dyan Crowther
CEO
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Summary
Despite widespread macro uncertainty and events beyond our control, HS1 continues to operate and perform as a best in 
class asset

Since the December update several events have occurred, such as the third lockdown in the UK and further extension of quarantine regulations. 
This has challenged some of the assumptions in the most recent forecast to 30 September 2021

There has been strong focus on cash management and we have worked with key stakeholders and delivered on renewing and refinancing our 
bank facilities

The key protections in our concession agreement have worked well, in particular the Volume Reopener to recover OMRC costs and the 
Domestic Underpin as a result of a reduced domestic timetable

Overall progress and effectiveness of vaccination programmes has been positive and we continue to expect that this will support recovery in 
2021. HS1 is working with the supply chain and our customers to maximise the speed of the recovery
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We are continually reviewing our forecasts and will update lenders through the Full Year reporting cycle



HS1 Investment Highlights 

Safety

Plans continue to be implemented to 
drive further safety improvements. FWI 

of 0.018

Delay seconds

Average delay of 2.9 secs in FY 20/21

Delivery against renewals

CP3 renewals are on track

21 projects completed in FY 20/21

Productivity & Efficiency
15% saved on energy through 

hedging efficiency
Efficiencies made across stations

Digital trials improved productivity

HS1: 
Core UK 

infrastructure

HS1 is core UK infrastructure with a record of outperformance vs budget and significant downside protectionsResilient underlying operating performance with a record of outperformance



Recovery Strategy
By Q4 we had identified key recovery actions and integrated them into our strategy. We will focus on recovery and have 
therefore adapted our core strategic themes of Protect, Evolve and Grow. 

Drive
Value

Be Ready

Create 
Stability

During the recovery period we will 
have a strong focus on: -

• preserving a stable financial base

• employee well being

• delivery of commitments

We will put in place the building 
blocks to: -

• find efficiencies

• grow passenger volumes

• utilise our capacity

We will ensure we are ready to contribute to the future and be agile in our 
response to uplifts in passenger demand and retail recovery.

Key industry developments are coming, such as the WIlliams White Paper.



Industry Update
HS1 continues to operate in a fluid situation for Domestic and International services

International
• Greenspeed merger planned for 2021

• 2021 is the European Year of Rail

• Continue to work closely with Eurostar
• In the press – Eurostar has secured a 

refinancing of £400m of debt 

• Quarantine measures in place

• Border Controls

Domestic
• Further lockdown measures introduced in 

December

• Passenger volumes reduced by 20% but 
plateaued

• Train Operators are negotiating new 
contracts with the Government for revenue 
relief

• Government focused on cost control and 
reducing train paths resulting in HS1 key 
protection being triggered

• Williams review to be published in the 
summer



Stakeholder Engagement
HS1 is proactively working with the wider stakeholder group to ensure the availability of the asset and also promote passengers 
to return to rail when the government lifts lockdown restrictions

Government & Regulatory
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Train Paths Update - Domestic
LSER submitted a below underpin timetable in February 2021 for the period May to December 2021, however our domestic 
train path revenue is protected by the domestic underpin. The forecast is now marginally below the December forecast.
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Lockdown 1 ends

Lockdown 2 begins

Lockdown 2 ends

Lockdown 3 begins

1st stages of roadmap



 HS1 has certainty of its current domestic timetable until May 2021

 In January 2021, the DfT requested that Train Operators reduce service levels in light of 
current demand 

 Following this announcement, on 5 February, LSER submitted a timetable approximately 
16% below the government underpin level (c.20% below the PY FWT) for the next timetable 
period of mid-May to mid-December 2021

 The impact of the lower booking level is largely mitigated by the HS1 underpin 
arrangement, whereby recovery to the underpin level is received directly from the DfT

 The full FWT in FY 21 was c.55k train paths, whilst the underpin for this year is c.53k train paths

Domestic Underpin Agreement
The Domestic Underpin Agreement is a key protection in the concession and for the first time HS1 has relied upon this, since 
LSER submitted a timetable that is below the Underpin threshold



International Train Paths – Eurostar
HS1 has reduced its expectation of Eurostar train paths in light of actual activity, which is assumed to carry forward into Q1 2021. A recovery is expected from 
Summer 21 albeit with volumes remaining on a conservative basis relative to pre-COVID levels. Note: underpin of 188 paths / period as agreed as part of the 
volume re-opener.

Lockdown 1 ends Lockdown 2 ends 1st stages of roadmap

Lockdown 2 begins Lockdown 3 begins



Retail Update
Lockdown 3 has impacted the strength and timing of our retail recovery. Management has worked hard to preserve value by 
adapting to the restrictions, protecting our tenants and messaging on cleanliness.

Building back:

• We have succeeded in maintaining occupancy in 
92% of units (Based on 63 units and 5 vacancies) and 
discussions are ongoing to fill empty units. BRC report 
that the overall British vacancy rate has grown to 
13.7%

• 9 units remained open during the third national 
lockdown and, as of 12th April, 46 units are open 
(Note: partial openings with outside dining only, in line 
with government guidance)

• HS1 is not immune to the challenges the retail industry 
is facing; but we are focusing on recovery by 
adapting marketing messages to changing audience 
profiles, restrictions and consumer behaviours
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Financial and 
Regulatory 
update
Mark Farrer
CFO
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Key Messages

The business has been resilient despite the continued uncertainty driven by the Global Pandemic

There is regular dialogue with all stakeholders, including lenders, to ensure that they are apprised of the situation.   

We have been proactive in managing our finances in the face of the uncertainty and, as well as the £28m prepayment of loans in December 
2020, we have extended the maturity on the remaining term loan balance and increased the size of the working capital facility
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The protections in the concession, like the volume reopener and domestic underpin are working as expected 



 The underpin is calculated by looking at each quarter in isolation.

 The underpin provides contractual protection as the value of the underpin recovery is calculated by comparing charges 
for the quarter’s FWT to the charges that would have been levied if the underpinned services had been booked. 

 Q2 and Q3 are expected to trigger an underpin payment from the DfT (see below). Q4 will be based on the July 2021 
timetable submission. DfT are billed in advance of six weeks prior to the start of the quarter.

Domestic Underpin Calculation Basis
Following the submission of the LSER timetable in February 2021, the payments under the Domestic Underpin agreement will 
be triggered and will be met by the DfT and calculated quarter by quarter. 

Quarter Timetabled Underpin Billed to DfT

2 Paths 10k 12k 2k

Billing Amount £39m £42m £3m

3 Paths 10k 12k 2k

Billing Amount £39m £42m £3m
* Billing amounts are shown for illustrative purposes only, as billing is based on minutes not paths



HS1 Cost Recovery
HS1 Operations, Maintenance and Renewal Charges (OMRC) are set by the ORR in consultation with HS1 and are adjusted 
through a Volume Re-opener when appropriate. This ensures HS1 fully recovers its fixed costs along with passthrough costs. 
HS1 remains at risk for variable charges.
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Allocation of train
paths

CP3 Volume Reopener Difference Comment

LSER Paths 2021 55,500 54,134 1,366 -

Eurostar paths 2021 17,700 2,444 15,256 Volume committed

Total Paths 73,200 56,578 16,622 -

• Full passthrough costs 
recovered

• Material uplift to fixed cost 
allocation per train on Eurostar 
committed paths, modest 
uplift for LSER

• No uplift to variable costs

Fixed costs spread 
over c.17k fewer 

trains

 Cost recovery for HS1
 Low marginal cost for 

Eurostar for incremental 
trains



Bank Facility Renewals
Management has renewed HS1’s Bank facilities as planned to reflect the current size of the business and the nature of the 
challenges faced with the continuing economic uncertainty

Term Loan

• Dec 2020: Prepaid £28m
• March 2021: Remaining 

£13m balance deferred to 
2023/24

• SONIA conversion 
completed

Working 
Capital Facility

• Facility increased in April 
from £65m to £84m

• SONIA conversion 
completed

• Same bank group
• Investigating a move to a 

sustainability linked loan

HS1 Liquidity 
Facility

• Facility renewed at the same 
size with the same banks

• SONIA conversion to be 
initiated



Next Steps
HS1 will keep lenders up to date with progress at the annual lender presentation later this year. HS1 will, as it always does, 
continue to review the facilities it needs to manage the business and will ensure the business has the appropriate funding 
mechanisms in place at all times. The headline timetable is below and will be regularly reviewed

April
• Year end financial close
• Lender updates following bank renewals

May
•New timetable starts that was booked in January
•Budget re-assessed

June
•Full Year external reporting

July
•Next timetable submission for December 2021 to May 2022

Aug
•Start of Annual Credit Rating review cycle – expected to close in September
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Wrap up
Dyan Crowther
CEO
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Wrap Up

The financial impact of COVID on HS1 has been significant. The concession structure has enabled HS1 to be more resilient than other 
organisations in the transport sector

Management is focused on protecting value for all stakeholders and in particular your interests as lenders. Decisions have been taken to 
provide as much headroom as possible against the ratios

Management is positive on the future for the concession and the recovery supported by the vaccine roll out. However, we are prepared for 
continued uncertainty. The next update is anticipated in June

22

In the next quarter we will start to assess and plan for the long-term impact of Covid. Looking at options to increase long-term resilience. 
Further information to be provided in next update



Questions
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